

CRC Studies

MS	'Ursus 35'	21-day + R.	✓
MS	'Cast Leaf'	90-day + R.	✓
RAS	Method development (biomarker)	28-day	reporting
MS	'Ursus 35'	69-day	reporting
RAS	Pilot study, (Wistar)	18-month	Feb.94-Aug.95
MS	'Filler cut width'	90-day + R.	Sep.94-Dec.94- (-Feb.95)
MS	'New Ursus'	?-day + R.?	?

CRC PMT 21 Sep.94 CRC

CRC Facility

○ Move to 101a	✓
○ Upgrade of security	✓
○ Extension of chronic inhalation lab	Sep.94
○ Improvement of support containers	Oct.94
○ Installation of PC-network	Sep-Oct.94

CRC PMT 21 Sep.94 CRC

2050031636

CRC Organization and Personnel

- ☐ Laboratory accreditation ✓
- ☐ Resources for parallel studies Sep.94-Dec.94
- ☐ GLP-certification Q4.94 (?)

CRC/MT 21.840.94 CRC

2050031637